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WHEREAS, on the 16th day of l{ay, 196A, the Croyden Irrigatlon
Company, herelnafter referred to as the Company, was ordered by the

State Engineer, pursuant to Section 73-5-4' U.C.A. L953, to install
within l0 days proper measurj-ng devices i-n each ditch operated by the

Company, including a screw-type gate in front of each such device, +nCl
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the ditchsabove referred to being on Lost Creek, within the Weber

River System; and

l^lllEREAS, installation of the above devices at this time would

require cessation of use of such ditches during the installation
period and would do considerable damage to the Company;

NOW THEREF0RE, it is agreed between the Company and the State

Engineer that the Company rnay delay installation of the above facilities
until the end of the L96O irrigation season. fn consj-deration of the

action of the State Englneer in allowing this extra time, the Company

agrees to fu1ly comply with the above order and completely install,
at their own expense, the above noted facilities, under the direct

supervision of Mr, Edward Southwick, lfater Commissioner, within two

weeks after the end of the 1960 irrigation season.

IT IS FURTHER AGREED that the 1960 irrigation season will be
I

regarded by the parties as terminated on the E day of Oe75/,.e.- - ,

L96O for purposes of deterrninlng the commencement of the trc week

construction period.

Dated this 13th day of June, 1960.
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